1 CONTRACTID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1] 3
2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE |4 REQUISITION/PURCHASE REQ NO 5 PROJECTNO (Ifapplicable)
P00023 28-Oct-2021 ACOR4T06
6 ISSUED BY CODE N33191 7 ADMINISTERED BY (Ifother than item6) CODE | N33191
NAVFAC EUROPE AFRICA CENTRAL
PWD POLAND VIALE PORTO CAPODICH NO
PSC 826 BOX 26 NAPOLI 80144
FPO AE 09761
8. NAME AND ADDRESS OF CONTRACTOR (No.. Street. County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
KBR SERVICES, LLC
601 JEFFERSON ST
HOUSTON TX 77002-7900 9B. DATED (SEEITEM 11)
X 10A. MOD. OF CONTRACT/ORDER NO.
N3319118F4417
10B. DATED (SEE ITEM 13)
CODE _3GJU9 [EACILITY CODE X | 28-Sep-2018
11. THISITEM ONLY APPLIES TO AMENDMENT S OF SOLICITATIONS
DThe above numbered solicitation is amended as set rth in Item 14 The hour and date specified for receipt of Offer D is extended. D is not extended

Offer nmst acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe H1llowing methods:

(a) By conpleting Items 8 and 15. and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted:
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOURACKNOWLEDGMENT TO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted. such change may be made by telegramor letter,
provided each telegramor letter makes refrence to the solicitation and this amendment. and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office. appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X |D- OTHER (Specify type of modification and authority)
FAR 52.232-20 Limitation of Cost (APR 1984)

E. IMPORTANT: Contractor D is not. is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT /MODIFICATION (Organized by UCF section headings. including solicitation/contract subject matter
where feasible.)
Modification Control Number: harmon2218

The purpose of this modification is to realign funding for Option 2 CLINs and deobligate unused funds per customer request, pursuant to FAR
52.232-20, Limitation of Cost (APR 1984)

Except as provided herein. all terns and conditions ofthe document referenced in Item9A or 10A. as heretofre changed. remains unchanged and in fall force and effect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
ALEXH. WINGERT / SUPERVISORY CONTRACT SPECIALIS
TELC 39-081-568-5517 EMAL aexwingert@eu.naw mil
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16B. S 16C. DATE SIGNED
MBY 28-Oct-2021
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES
SECTION A - SOLICITATION/CONTRACT FORM
The total cost of this contract was decreased by $900,000.00 from $19,612,895.67 (EST) to

$18,712,895.67 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0013
The estimated/max cost has increased by (SN G
The total cost of this line item has increased by $62,443.00 from $2,047,998.02 (EST) to $2,110,441.02
(EST).
CLIN 0016
The estimated/max cost has decreased by [|Sj NG
The total cost of this line item has decreased by $962,443.00 from $1,133,886.55 (EST) to $171,443.55
(EST).

SECTION G - CONTRACT ADMINISTRATION DATA
Accounting and Appropriation
Summary for the Payment Office

As a result of this modification, the total funded amount for this document was decreased by $900,000.00 from
$19,612,892.67 to $18,712,892.67.

SUBCLIN 001202:

EC: 9710400 2500 254 044411 2D HQO0147 179726 (CIN 000000000000000000000000000000) was
decreased by NG

SUBCLIN 001209:

ET: 9710400 2500 254 044411 2D HQO0147 179736 (CIN 000000000000000000000000000000) was
increased by [ NG

SUBCLIN 001301:

EC: 9710400 2500 254 044411 2D HQO147 179726 (CIN 000000000000000000000000000000) was
increased by [N

SUBCLIN 001601:

ET: 9710400 2500 254 044411 2D HQO0147 179736 (CIN 000000000000000000000000000000) was
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decreased by [ NI
(End of Summary of Changes)





